EVALUASI JADWAL PROYEK

DENGAN PRECEDENCE DIAGRAM METHOD (PDM)





(Studi Kasus pada Pembangunan Jalan Kereta Api

Lintas Pekalongan – Semarang, PT Ganda Karya Utama) by WAHYU, BRANTIARNO
 ABSTRAK 
Keterlambatan penyelesaian proyek karena adanya beberapa pekerjaan yang 
mengalami keterlambatan dalam waktu penyelesaian proyek mengakibatkan proyek tidak dapat 
selesai sesuai dengan rencana jadwal. Hal tersebut yang sekarang ini dialami oleh PT Ganda 
Karya Utama, saat sedang mengerjakan  proyek pembangunan jalan kereta api jalur ganda 
pada Km. 63,6 sampai 65,9 atau sepanjang 2300 m antara Ujung Negoro – Kuripan lintas 
Pekalongan – Semarang. 
Penelitian ini bertujuan untuk mengevaluasi jadwal pelaksanaan proyek saat ini dan 
menjadwalkan waktu pelaksanaan proyek yang lebih optimal dengan biaya minimal. Serta 
meminimasi pengaruh penyebab keterlambatan proyek terhadap waktu penyelesaian proyek. 
Pengolahan data penjadwalan proyek dilakukan dengan menggunakan metode Precedence 
Diagram Method (PDM). Solusi untuk meminimasi keterlambatan penyelesaian proyek dengan 
metode Time Cost Trade Off (TCTO) sehingga mendapatkan biaya percepatan yang paling 
minimal.  
Hasil penelitian ini adalah penyelesaian proyek dapat dipercepat secara optimal 
menjadi 507 hari dengan biaya sebesar Rp 1.701.889.749,98 dengan penambahan jumlah 
tenaga kerja. 





















Delays in completion of the project due to some work experience delays in project 
completion time can result in projects not completed in accordance with the schedule plan . It is 
currently experienced by PT Ganda Karya Utama , while working on railroad construction 
projects in the Km of double track . 63.6 to 65.9 or along the 2300 m between Ujung Negoro - 
Kuripan cross Pekalongan - Semarang . 
This study aimed to evaluate the current project implementation schedule and schedule 
a time that is more optimal implementation with minimal cost . And minimize the effect of the 
project on the causes of delays in the project completion time .Data processing project 
scheduling is done by using the Precedence Diagram Method ( PDM ) . Solutions to minimize 
delays to the project completion method of Time Cost Trade Off ( TCTO ) so as to get the most 
minimal acceleration costs . 
The results of this study are accelerated project completion can optimally be 507 days 
at a cost of Rp 1,701,889,749.98 with the addition of labor . 
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